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Fargo-Moorhead - 2009 

Presentation Outline 



 

Monthly Update 

 Continuing National Environmental Policy Act (NEPA) process 

to address project modifications 

 

 Reach 1: 90% Plans and Specs for ATR/Sponsor review on 

18 January 

 

 Drayton Dam Mitigation: Preparing FTR submittal for 

ATR/Sponsor review on January 29. 

 

 Preparing for Maple River Aqueduct Value Based Design 

Charrette 
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 Public meeting held on 
Tuesday night 
 200+ people attended 

 3 TV stations 

 1 Radio station 

 1 Daily newspaper 

 

 

 Landowner Meetings held 

 8-10 January 

 Over 50 individual 
meetings held 
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Oxbow Area Ring Levee Concept Meetings 



 

 

 Supplemental Environmental Assessment (EA) 

 

 November 2012: Corps begins National Environmental Policy Act 
(NEPA) process 

 

 14 February 2013: Decision on whether to include 
Oxbow/Bakke/Hickson ring levee in pending EA 

 

 May 2013: Public Meeting and comment period 

 

 July 2013: NEPA process complete and decision is finalized 
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National Environmental Policy Act (NEPA) - 

Path Forward 



 

Post-Feasibility/NEPA Actions and Decisions Timeline 



 

 

 

 

 

 Investigating nonstructural flood risk management measures for 
rural homes and farmsteads along main stem of Red River of the 
North 

 

 Interim product of the Red River Basin-wide Watershed Study 

 

 Nonstructural measures considered 
 Elevation 

 Wet/Dry Floodproofing 

 Berms/Levees 

 Buyouts/Relocations/Acquisitions  

 

 3 levels of detail and analysis 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  



 

 

 

 

 Expanding analysis completed for 
FMM nonstructural assessment  
 Reach 1 – Outlet of Lake Traverse to 

southern portion of FMM  

 Reach 2  - Outlet of diversion channel to 
Thompson, ND (assessment completed 
as part of FMM study) 

 Reach 3 – Thompson, ND to US-
Canadian border 

 

 Completed Alternatives Milestone  

 

 Working on Environmental 
Assessment (EA) and 
Implementation Plan 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  



 

 

 

 

 Reach 1 
 ~ 303 structures in 100-year floodplain 

 ~ 89 structures justified 

 

 Reach 2 
 1,145 structures in 500-year floodplain + 

1 mile 

 331 structures justified 

 

 Reach 3 Sample  
 184 structures in 500-year floodplain + 1 

mile  

 131 structures justified 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  



 

 

 

Schedule 
 17 January: In-Progress Review 

 

 February 2013: Tentatively 
Selected Plan Milestone 

 

 Spring 2013: Public review and 
Comment Period 

 

 Fall 2013: Report Completed 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  

Study Sponsors:   

Minnesota Red River Watershed Management Board 

North Dakota Red River Joint Water Resources District 

 

Cost Share:  35% non-federal sponsor/65% federal 


